

Eckman Construction Projects

The Committee recommends the Board approve Eckman Construction of Bedford, NH as the construction manager for the sprinkler project at Spaulding High School. January 5, 2012.

Sprinkler System at High School			117678	6/7/2012	\$ 134,759.28	
			118880	6/30/2012	\$ 141,250.39	
			119547	8/16/2012	\$ 209,042.33	
			120038	9/6/2012	\$ 13,201.55	
			120651	9/27/2012	\$ 134,587.50	
			121244	10/18/2012	\$ 20,076.70	
	Change order - paint ceiling		120651	9/27/2012	\$ 9,684.85	
	Change order - tie in existing fire panel		120651	9/27/2012	\$ 6,210.00	
	Change order - supply/install annunciator		121244	10/18/2012	\$ 3,286.82	\$ 672,099.42

Guaranteed maximum Price, April 2012, \$690,120

High School Kitchen Connection

Replace fire dept connection to HS kitchen per City	120244	9/13/2012	\$ 413.00	\$ 413.00
---	--------	-----------	-----------	-----------

Eckman Construction Payments

- Project
- Rig and Inspect two cupolas & Existing Clock Tower
- 118528 6/30/2012 \$4,790.80

May 2012

- The Committee recommends the Board approve meeting with Lavallee Brensinger Architects and Eckman Construction to obtain further cost estimates, timeline and logistics information regarding the East Rochester School renovations and the Chamberlain Street School addition.

East Rochester Construction Estimating

Construction Estimating ER and CIP	9/2012 - 1/2013	124791	2/28/2013	\$ 20,375.00	
Construction Estimating and Meetings	Feb-13	127622	6/20/2013	\$ 8,832.00	
Construction Estimating & GMP prep	March - May 2013	127426	6/12/2013	\$ 3,500.00	
Construction Estimating and Meetings	Thru 6/30/13	127851	6/27/2013	\$ 18,106.00	\$ 50,813.00

Summer Projects 2013

2013 Summer Projects			128728	6/30/2013	\$ 26,106.09	
			129047	8/15/2013	\$ 194,977.64	\$ 221,083.73

\$594,100